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SSSSUMMARYUMMARYUMMARYUMMARY    
 
Waste Management consists of the Solid Waste Storage and Disposal, Project Baseline Summary (PBS) 
WM03, Work Breakdown Structure (WBS) 1.2.1; Solid Waste Treatment, PBS WM04, WBS 1.2.2; Liquid 
Effluents - 200 Area, PBS WM05, WBS 1.2.3.1; and the Waste Encapsulation and Storage Facility, PBS 
TP02, WBS 1.4.2. 
 
PBS WM05 is divided between WBS 1.2.3.1, Liquid Effluents (200 LEF) and WBS 1.2.3.2, 310 TEDF/340 
Facility (300 LEF).  The 310 TEDF/340 Facility work scope is included in the River Corridor Project, 
whereas the Liquid Effluents (200 LEF) work scope remains in Waste Management.  For the purpose of 
performance analysis, PBS WM05 is reported in its entirety in the Waste Management Project (WMP), 
which has the majority of the work scope and funding. 
 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, RL) shows one of one milestones (100 percent) 
completed early.  In addition, Tri-Party Agreement milestone, M-91-12, “Initiate Thermal Treatment of 
Contact-Handled   Low Level Mixed Waste (CH-LLMW),” is in dispute between RL and Ecology. 
  
NOTE:  Unless otherwise noted, the Safety, Conduct of Operations, Milestone Achievement, and 
Cost/Schedule data contained herein is as of February 28, 2001.  Other data is updated as noted. 
 

NNNNOTABLE OTABLE OTABLE OTABLE AAAACCOMPLISHMENTSCCOMPLISHMENTSCCOMPLISHMENTSCCOMPLISHMENTS        
 
Mixed Low Level Waste (MLLW) Treatment/Disposal - Since the last report, 105 cubic meters (m3) of 
MLLW debris and 15 m3 of thermally treatable waste were shipped to ATG, Inc. for treatment.  Thirteen 
boxes of macro-encapsulated debris (totaling 130 m3 of treated waste) were also received at the Mixed 
Waste Trench (MWT) during this period.  To date, ATG has fed approximately 10,000 lbs (~35 drums) of the 
granulated activated carbon (GAC) and ~2,200 lbs (6 drums) into its GASVIT  unit.  ATG is drafting the 
waste profiles for the returned treatment residues from the system (glass and stabilized sludge/particulate). 

 
A macroencapsulated AW-104 pump was accepted and disposed in the MWT from CH2M HILL Hanford 
Group (CHG).  The Waste Management Project (WMP) worked closely with CHG early in the planning phases 
of the AW-104 pump project to make sure all waste acceptance requirements would be in order when the 
waste package was ready for shipment to the MWT. 
 
Transuranic Waste Retrieval – The Preliminary Hazard Analysis for the Transuranic (TRU) Retrieval 
Authorization Basis is complete. The Authorization Basis (AB) criteria document was transmitted to RL for 
approval. 
 
Transuranic Waste Processing – Fiscal Year to Date (FYTD) production through February 28, 2001: 418 
Nondestructive Examination (NDE), 409 Nondestructive Assay (NDA), 114 Headspace Gas Analysis, 38 Glove 
box Repackaging, 2 Visual Examinations, 35.2 m3  certified for shipment, and 16.8 m3 shipped to the Waste 
Isolation Pilot Plant (WIPP).  Through March 13, 2001, 53 previously assayed TRU drums have been shipped 
from Trench 29 to the Central Waste Complex (CWC).  WMP is on schedule for the next waste shipment to 
WIPP on March 29, 2001. 

 
Liquid Waste Processing – The 242-A Campaign 2001-01 began on Tuesday, March 13, 2001. The 
evaporator was started up on schedule despite a number of challenges.  Fluor Hanford (FH) and CHG 
successfully worked together to make the start of this campaign happen.  Completing this campaign is 
crucial in that it will allow CHG to move forward more rapidly with this year’s construction efforts in the 
tank farms. The campaign was completed on Thursday, March 29, 2001, including completion of the flush 
and facility layup. 
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From October 1, 2000 through February 28, 2001, 14 million gallons of wastewater were processed 
through the 200 Effluent Treatment Facility supporting the Environmental Restoration Contractor 200-UP-1 
Groundwater treatment. 
 
Support to Nuclear Material Stabilization (NMS) Project - Rocky Flats ash processing was 
completed.  Routine shipments of pipe overpack drums continue.  The Waste Management Project (WMP) 
received 69 drums containing Rocky Flats ash from the Plutonium Finishing Plant (PFP) in the first two 
weeks of March, bringing the total number of pipe overpacks received to 246. 
 

Support to River Corridor Project – WMP support of the River Corridor Project Tri-Party Agreement 
milestone (M-89-02, due March 31, 2001) continued with shipping and receipt of waste in 22-ton steel 
boxes from the 324 building.  Issues were encountered with the last box packaged from the cell in that the 
dose rates for the box exceed the acceptance criteria and the Authorization Basis (AB) for the CWC.  A 
resolution was reached wherein the box can be accepted at CWC and then placed into a vault for storage 
and shielding.    
 

Accelerate Readiness to Receive Spent Nuclear Fuel K Basin Sludge - Three deck sections have 
been cleared at T Plant and significant process has been completed on additional deck sections.   The de-
posting of the T Plant canyon as a high radiation area was completed March 16, 2001.  The K Basins sludge 
storage National Environmental Policy Act (NEPA) environmental assessment was approved by the RL NEPA 
document review panel, and will be issued shortly for a 30 day review by stakeholders and tribes. 
 
 
 

SSSSAFETYAFETYAFETYAFETY    
 
WMP achieved 2 million hours without a lost away workday in February 2001.  In February there was one 
OSHA recordable case, no Restricted Workday Cases and one First Aid Case.  Over the past year, the 
lost/restricted workday case rate and OSHA recordable case rate have shown significant decreases.  
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ISMS SISMS SISMS SISMS STATUSTATUSTATUSTATUS    
 
 
• The WMP Facility Evaluation Board (FEB) assessment was performed and the draft final report 

issued. Appendix A of the report details the condition of the Project's integration of management 
systems, stating "WMP continues to adequately implement their ISMS as required by DOE policies 
and the related safety management DOE Acquisition Regulation (DEAR) clauses and as described in 
the FH ISMS Maintaining and Sustaining Plan."  The draft report identifies a number of opportunities 
for improvement. 

 
 

CCCCONDUCT OF ONDUCT OF ONDUCT OF ONDUCT OF OOOOPERATIONS PERATIONS PERATIONS PERATIONS     
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BBBBREAKTHROUGHS REAKTHROUGHS REAKTHROUGHS REAKTHROUGHS / O/ O/ O/ OPPORTUNITIES FOR PPORTUNITIES FOR PPORTUNITIES FOR PPORTUNITIES FOR IIIIMPROVEMENTMPROVEMENTMPROVEMENTMPROVEMENT    
 

BreakthroughsBreakthroughsBreakthroughsBreakthroughs    
 
Nothing to report at this time. 
 
 

OOOOpportunities for Improvemenpportunities for Improvemenpportunities for Improvemenpportunities for Improvementttt    
 
 
• Mixed Waste Focus Area  — Waste Management continues to work with the Mixed Waste Focus 

Area (Robotics Product Line) on a technology development / demonstration activity at Hanford.  The 
proposals for the Remote Sizing solicitation support T Plant deck clearing and waste processing 
activities under the M-91 Tri-Party Agreement milestones.  Technical reviews of the proposals were 
completed in February.  Bids will be awarded in April with implementation as soon as May/June of 
2001.  

 
• WESF Basis for Interim Operations (BIO) — The Waste Encapsulation Storage Facility (WESF) 

rapid loss of pool cell water accident and associated controls are being evaluated in depth and will 
be documented in a revision to the WESF BIO.  A reduction in the minimum staffing requirement is 
expected from this analysis and BIO revision.  An Engineering Change Notice (ECN) has been 
submitted to RL for approval to change the required response time to a low water level condition 
from one hour to 48 hours. 

 

UUUUPCOMING PCOMING PCOMING PCOMING AAAACTIVITIESCTIVITIESCTIVITIESCTIVITIES    
 
TRU Waste Shipment – The next shipment to WIPP remains scheduled for March 29, 2001.  The 
Certification Official and Transportation Certification Official are working to complete final certifications.  
Additional shipments are scheduled for May and July. 
 
Nuclear Material Stabilization Support - The balance of the 299 pipe overpack containers are to be 
shipped to the CWC by the end of March.  Processing and shipment of Hanford ash is scheduled to 
commence in early April. 
 
Liquid Waste Processing – Groundwater processing will resume in April 2001 following completion of 
the 242-A Evaporator campaign and maintenance outages. 
 
TRU Waste Retrieval – The list of uncovered drums to be retrieved for 218-W-4C, Trench 20 is being 
reviewed for criticality requirements.  Upon completion of the review, WMP will be ready to remove the 
drums from the stack beginning in early April.  The retrieval drum list for 218-W-4C, Trench 1 is also in 
preparation. 
 
Environmental Assessment (EA) for new Low Level Burial Ground (LLBG) Trenches - An EA to 
support construction of four new trenches in the LLBG was issued for public comment.  The new trenches 
are proposed to be constructed within the existing foot print of the LLBG, and are needed to support 
forecasted waste receipts and to support segregation of Category I and Category III low-level waste.  
The public comment period ends March 30, 2001, and a final DOE/RL NEPA Panel Review is scheduled for 
April 10, 2001. 
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DNFSB Recommendation 2000-2 - Complete the Phase 1 assessment required to implement DNFSB 
Recommendation 2000-2 at the Waste Encapsulation and Storage Facility (WESF) in late April 2001. This 
assessment will focus on the reliability of vital safety systems (VSS) operations and is concerned with the 
degradation of VSS and capability to apply engineering expertise to maintain the configuration of these 
systems. 
 
TRU Recertification Audit – The Hanford TRU recertification audit is scheduled for the week of  
June 11, 2001 and will include the Plutonium Finishing Plant (PFP) NDA and Visual Examination (VE) 
technique. 
 
Land Disposal Restriction (LDR) Report - The CY 2000 LDR report is on schedule for issuance by 
June 30, 2001.  Upcoming activities include an advance review of the Potential Mixed Waste Table and 
approximately 700 pages of waste stream data sheets by Ecology and a site-wide review of the complete 
report.  [See also Regulatory Issue on page 14.]   
 
Accelerate Readiness to Receive Spent Nuclear Fuel K Basin Sludge – By September 30, 2001, 
complete 1) clearing of 10 sections of the T Plant deck, 2) complete safety basis documentation and 
install long-lead procurements, 3) install handling, drying and loading equipment, and (4) initiate 
contractor readiness activities. 
 

MMMMILESTONE ILESTONE ILESTONE ILESTONE AAAACHIEVEMENTCHIEVEMENTCHIEVEMENTCHIEVEMENT    

 
Tri-Party Agreement milestone, M-91-12, “Initiate Thermal Treatment of Contact-Handled   Low Level 
Mixed Waste (CH-LLMW),” is in dispute between RL and Ecology, and has been removed from the above 
chart. 
 
Only TPA/EA milestones and all FY2001 overdue and forecast late milestones are addressed in this report. 
Milestones overdue are deleted from the Milestone Exception Report once they are completed. The 
following chart summarizes the FY2001 TPA/EA milestone achievement and a Milestone Exception Report 
follows.  The last milestone table summarizes the first six months of FY 2002 TPA/EA milestones. 

 
 

 
 

FY 2001 Tri-Party Agreement / EA Milestones 

Number Milestone Title Status 
M-91-12 
(A2G-01-104) 

Initiate Thermal 
Treatment of  
CH-LLMW 

Due 12/31/00 – Ecology has been 
 notified that RL has invoked the 
 Dispute Provision of the Tri-Party 
 Agreement relative to completion of  
 this milestone.  WMP has supported RL  
 preparation of the dispute response. 
 

 
Green 

 
Yellow 

FISCAL YEAR-TO-DATE   REMAINING SCHEDULED

MILESTONE TYPE Completed 
Early

Completed 
On Schedule

Completed 
Late

Overdue
Forecast 

Early
Forecast On 

Schedule
Forecast Late

TOTAL 
FY 2001

Enforceable Agreement 1 0 0 0 0 2 0 3
DOE-HQ 0 0 0 0 0 0 0 0

RL 0 0 0 0 0 0 0 0
Total Project 1 0 0 0 0 2 0 3
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M-91-13  
(A1C-01-001) 

Initiate Disposal of  
CH-LLMW 
 
 

Due 06/30/01 – Completed  
9/15/1999 

M-91-18  
(WMP-01-001) 

Transmit T-Plant 
Sludge Storage 
Conceptual Design to 
Ecology 
 

Due 06/29/01 – On Schedule 

M-26-05H  
(WMH-00-006) 

Prep Biennial Tritium 
Treatment Technology 
Evaluation report 
 

Due 08/31/01 – On Schedule 

DNFSB Commitments 
      Nothing to report at this time. 

 
 
 

MMMMILESTONE ILESTONE ILESTONE ILESTONE EEEEXCEPTION XCEPTION XCEPTION XCEPTION RRRREPORTEPORTEPORTEPORT    
 
         BaselineBaselineBaselineBaseline    ForecastForecastForecastForecast 
Number/WBSNumber/WBSNumber/WBSNumber/WBS    LevelLevelLevelLevel        Milestone TitleMilestone TitleMilestone TitleMilestone Title        DateDateDateDate    DateDateDateDate    
 

Overdue Overdue Overdue Overdue –––– 0 0 0 0    
 

Forecast Late Forecast Late Forecast Late Forecast Late –––– 0 0 0 0    
 

FY 2000 Overdue FY 2000 Overdue FY 2000 Overdue FY 2000 Overdue –––– 0 0 0 0    
 

FY 1999 Overdue FY 1999 Overdue FY 1999 Overdue FY 1999 Overdue –––– 1  1  1  1     
 
TRP-98-709 RL Complete Hot Cell Deactivation 03/31/99 09/30/01 
1.4.2  WESF Facility (A-E) 
Cause:  This milestone is not complete due to not being supported at the current funding level. 

Impact: No overall impact is expected. 
Corrective Action: Funding for this work scope [Return-on-Investment (ROI)] has been identified 
and a new forecasted completion date of September 30, 2001 established. 
  

 
FY 2002 Tri-Party Agreement / EA Milestones 

Number Milestone Title Status 

 Nothing to report at this time.  
DNFSB Commitments 

 Nothing to report at this time.  
 

 
Green 

 
Green 

 
Green 
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PPPPERFOERFOERFOERFORMANCE RMANCE RMANCE RMANCE OOOOBJECTIVESBJECTIVESBJECTIVESBJECTIVES    
    
TRU Waste CertifiedTRU Waste CertifiedTRU Waste CertifiedTRU Waste Certified    
 

 

Ahead of schedule.  Current forecast is to complete 60 m3 by September 2001. 
 
 

TRU Waste ShippedTRU Waste ShippedTRU Waste ShippedTRU Waste Shipped    
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
On schedule for the next shipment in late March 2001.  Current forecast is to complete 7 shipments by 
September 2001. 
 

 
Green 

 
Green 
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Retrieve TRU WasteRetrieve TRU WasteRetrieve TRU WasteRetrieve TRU Waste    
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
On schedule. 
 
  

Treat and Dispose Mixed Low Level WasteTreat and Dispose Mixed Low Level WasteTreat and Dispose Mixed Low Level WasteTreat and Dispose Mixed Low Level Waste    
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

On schedule.  Since the last report, 105 cubic meters (m3) of MLLW debris and 15 m3 of thermally treatable waste 
were shipped to ATG, Inc. for treatment.  Thirteen boxes of macro-encapsulated debris (totaling 130 m3 of 
treated waste) were also received at the Mixed Waste Trench (MWT) during this period.  Revision 1 of 
Performance-Based Incentive M-5 redefines the completion expectation. 

 
Green 

 
Green 
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T Plant Deck ClearingT Plant Deck ClearingT Plant Deck ClearingT Plant Deck Clearing    
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
On schedule.  To date, three decks have been cleared and significant progress has been completed on 
additional decks.  Currently completing a detailed materials and equipment inventory to support 
Performance-Based Incentive (PBI) completion requirements. 
 
 

Fuel Removal ReadinessFuel Removal ReadinessFuel Removal ReadinessFuel Removal Readiness    
 
 
 
 

 
 
 
 
 
 
 

Continue approximately two weeks behind the M
(preparatory to Contractor Readiness Assessmen
Safety Basis (ISB) resolution activities.  Currently
resolved.  Recovery is expected by April 15, 200
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FY 2001 SFY 2001 SFY 2001 SFY 2001 SCHEDULE CHEDULE CHEDULE CHEDULE / C/ C/ C/ COST OST OST OST PPPPERFORMAERFORMAERFORMAERFORMANCE NCE NCE NCE ––––    AAAALL LL LL LL FFFFUND UND UND UND TTTTYPESYPESYPESYPES    
CCCCUMULATIVE TO UMULATIVE TO UMULATIVE TO UMULATIVE TO DDDDATE ATE ATE ATE SSSSTATUS TATUS TATUS TATUS –––– ($000) ($000) ($000) ($000)    

 

 Authorized baseline as per the Integrated Planning Accountability, and Budget System (IPABS) – Project Execution Module (PEM). 
 Note:  Above data includes RL contract for Steam.    
 

FY FY FY FY TO TO TO TO DDDDATE ATE ATE ATE SSSSCHECHECHECHEDULE DULE DULE DULE / C/ C/ C/ COST OST OST OST PPPPERFORMANCE ERFORMANCE ERFORMANCE ERFORMANCE     
 
Cost and schedule variances for the Waste Management Project are within established thresholds. 
 
For all active sub-PBSs and TTPs associated with the Operations/Field Office, Fiscal Year to Date (FYTD) 
Cost and Schedule variances exceeding + / - 10 percent or one million dollars require submission of 
narratives to explain the variance. 
 

Schedule Variance Analysis:   (+$0.8M)Schedule Variance Analysis:   (+$0.8M)Schedule Variance Analysis:   (+$0.8M)Schedule Variance Analysis:   (+$0.8M) 
 
Solid Waste Storage & Disposal — 1.2.1/ WM03    
Description /Cause: The unfavorable schedule variance of $0.3M (3 percent) was within the 
established threshold. 

Impact:  No Impact. 
Corrective Action:  No corrective action required. 

 
Solid Waste Treatment — 1.2.2/ WM04    
Description /Cause:  The favorable schedule variance of $0.6M (4 percent) was within the established 
threshold.   

Impact:  No Impact. 
Corrective Action:  No corrective action required. 

 
Liquid Effluents — 1.2.3.1/ WM05   
Description /Cause:  The favorable schedule variance of $0.4M (4 percent) was within the established 
threshold. 

Impact: No Impact. 
Corrective Action: No corrective action required. 

 
 

 Green 

BCWS BCWP ACWP SV % CV % PEM EAC
PBS WM03 
WBS 1.2.1 

Solid Waste Storage & 
Disposal

9,897$      9,614$      9,159$      (283)$   -3% 455$      5% 25,206$     24,625$     

PBS WM04 
WBS 1.2.2 

Solid Waste Treatment 14,093$    14,726$    14,554$    633$     4% 173$      1% 38,810$     39,709$     

PBS WM05  
WBS 1.2.3 

Liquid Effluents - 
200/300 Area

10,884$    11,289$    9,381$      405$     4% 1,908$   17% 27,465$     25,918$     

PBS TP02 WBS 
1.4.2 

WESF 4,306$      4,311$      4,258$      5$        0% 52$        1% 11,451$     11,542$     

Total 39,180$    39,940$    37,352$    760$     2% 2,588$   6% 102,932$    101,794$    

By PBS

FYTD
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WESF — 1.4.2/ TP02    
Description /Cause:  The favorable schedule variance of $0 (0 percent) was within the established 
threshold. 

Impact: No Impact. 
Corrective Action: No corrective action required. 

    
Cost Variance Analysis:  (+$2.6M)Cost Variance Analysis:  (+$2.6M)Cost Variance Analysis:  (+$2.6M)Cost Variance Analysis:  (+$2.6M)    
 
Solid Waste Storage & Disposal — 1.2.1/WM03    
Description/Cause:  The favorable cost variance of $0.5M (5 percent) was within the established 
threshold. 

Impact:  No impact.   
Corrective Action: No corrective action required.   

 
Solid Waste Treatment — 1.2.2/WM04    
Description/Cause:  The favorable cost variance of $0.2M (1 percent) was within the established 
threshold. 

Impact:  No impact.   
Corrective Action:  No corrective action required. 

 
Liquid Effluents — 1.2.3.1/WM05    
Description/Cause:  The favorable cost variance of $1.9M (17 percent) was primarily due to vacancies,  
staff on leave, and reduced sample analysis.   

Impact:  No impact.   
Corrective Action: The underruns will be used to fund TRU retrieval. 
 

WESF — 1.4.2/TP02    
Description/Cause:  The favorable cost variance of $0.05M (1 percent) was within the established 
threshold.   

Impact:  No impact.   
Corrective Action:  No corrective action required.   
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CCCCOSTOSTOSTOST/S/S/S/SCHEDULE CHEDULE CHEDULE CHEDULE PPPPERFORMANCE ERFORMANCE ERFORMANCE ERFORMANCE     
    (M(M(M(MONTHLY AND ONTHLY AND ONTHLY AND ONTHLY AND FYFYFYFYTD)TD)TD)TD)    
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Monthly Performance Analysis
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M
on

th
ly

 D
ol

la
rs

($
00

0)

MONTHLY BCWS ������ MONTHLY BCWP ������ MONTHLY ACWP 

MONTHLY BCWS  $5,413  $8,859  $7,781  $9,393  $7,734  $8,325  $8,524  $11,106  $7,909  $7,728  $10,235  $9,925 

MONTHLY BCWP  $5,426  $8,829  $7,791  $9,334  $8,559 

MONTHLY ACWP  $2,671  $9,976  $8,008  $8,681  $8,016 

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

Fiscal Year to Date Performance Indices

0.00

0.50

1.00
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2.50
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 to
 P
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n

FYTD SPI FYTD CPI

FYTD SPI 1.00 1.00 1.00 1.00 1.02

FYTD CPI 2.03 1.13 1.07 1.07 1.07

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

Above Normal Efficiency

Below Normal Efficiency
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FFFFUNDS UNDS UNDS UNDS MMMMANAGEMENT ANAGEMENT ANAGEMENT ANAGEMENT ———— FY 2001  FY 2001  FY 2001  FY 2001 TO TO TO TO DDDDATEATEATEATE    
FFFFUNDS VS UNDS VS UNDS VS UNDS VS SSSSPENDING PENDING PENDING PENDING FFFFORECAST ORECAST ORECAST ORECAST ($000)($000)($000)($000)    

    
Above chart reflects FH Project structure, which divides certain PBS’s between projects (e.g., WM05 – Waste Management and the 
River Corridor project).  Consequently, these figures will differ from those shown elsewhere in this report (as generated in the PEM 
system). Additionally, $3,245K of the variance is a legal commitment for the ATG Termination for Convenience Contract. 
 

IIIISSUESSSUESSSUESSSUES    
 

Technical IssuesTechnical IssuesTechnical IssuesTechnical Issues    
 
Issue:  Nothing to report at this time. 

Impacts:  None. 
Corrective Action:  None at this time. 

 

Regulatory IssuesRegulatory IssuesRegulatory IssuesRegulatory Issues    
 
Report for Hanford Land Disposal Restrictions (LDR) for Mixed Wastes - The CY 2000 LDR 
report is due to the regulators by June 30, 2001, in accordance with Tri-Party Agreement milestone 
M-26-01, “Annual Hanford Land Disposal Restrictions Report.”  Proposed enforceable dates have not yet 
been provided for the "Potential Mixed Waste Table," which are, as a result of the LDR settlement with 
Ecology, a required part of the LDR report.  This table lists materials that are not yet waste, but could be 
expected to become (mixed) waste in the future.  The enforceable dates are for filling data gaps on the 
materials as well as starting negotiations with the regulators on a path-forward towards treatment and/or 
disposal.   

Impacts:  Contractors cannot reasonably commit themselves to enforceable dates that are not a 
part of their contracts and potentially not funded. 
Corrective Action:  Meetings are being held to determine an acceptable solution. 
 

Dispute Re: Tri-Party Agreement Milestone M-91-12 "Initiate thermal treatment.  At Least 
600 m3 provided for Treatment by December 2005" — Ecology and RL are in disagreement as to 
the completion of this milestone.  Ecology has been notified that RL has consequently invoked the 
Dispute Provision of the Tri-Party Agreement.   

Impacts:  Impacts are being assessed.    
Corrective Actions: WMP is supporting RL preparation of the dispute response. 

 Green 

Funds  FYSF Variance Funds  FYSF Variance Funds  FYSF Variance

The Plateau
1.2 Waste Management

     TP02,W M03-05

                  Line Item

Total Waste Mgt. Operating 99,757$        96,117$     3,640$     
Total Waste Mgt. Line Item

*  Control Point

Project Completion  * Post 2006  *

99,757$        96,117$     

Line Items  *

3,640$     
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TPA Milestone M-91-03 “Submit Hanford Site TRU/TRUM Waste Project Management Plan 
(PMP) to Ecology" — Ecology has not approved completion of M-91-03.  The adequacy of the  
M-91-03 “Project Management Plan for Transuranic and Transuranic Mixed Waste” is in dispute.    

Impacts:  There is no impact to work. 
Corrective Actions:  Discussions with Ecology on a proposed path forward for resolution of the 
dispute, via modifications to the Waste Management Strategic Plan are ongoing.  Agreement in 
principle on the scope of the required modifications has been reached, and a draft modification is 
being prepared.  Ecology has agreed to an extension to April 23, 2001 for continuation of 
dispute, to allow sufficient time for preparation and approval of the Strategic Plan modification. 
 

Revision 7 of the Hanford RCRA Permit (aka Modification E) Application — Efforts continued to 
evaluate the permit and its impact on WRAP and CWC, and evaluation documents were shared with RL. 

Impacts:  There is the potential for substantial unplanned compliance costs and issues at WRAP 
and CWC. 
Corrective Actions:  A draft FH to RL recommendation letter on potential appeal is being 
reviewed by WMP, Environmental Services and Legal.  These efforts will result in one of three 
possible outcomes: 1.  An appeal of all portions of the permit specific to WRAP and CWC will be 
filed, resulting in a stay on the effective date of the permit for these facilities.  The ultimate 
impact will depend on the outcome of the appeal process.  2.  A decision not to appeal, which 
will result in substantial, unplanned compliance costs and issues.  3.  A combination of 1 and 2, 
wherein only certain permit conditions are appealed while others go into effect.  A decision on 
which way to go must be reached by the legally mandated deadline of March 30, 2001.  

 

ExExExExternal / DOE Issues and DOE Requeststernal / DOE Issues and DOE Requeststernal / DOE Issues and DOE Requeststernal / DOE Issues and DOE Requests    
 
Issue: Nothing to report. 

Impacts:  None at this time.   
Corrective Action: None at this time.  
 

BBBBASELINE ASELINE ASELINE ASELINE CCCCHANGE HANGE HANGE HANGE RRRREQUESTS EQUESTS EQUESTS EQUESTS CCCCURRENTLY IN URRENTLY IN URRENTLY IN URRENTLY IN PPPPROCESSROCESSROCESSROCESS    
($000)($000)($000)($000)    

 

 

    

PROJECT 
CHANGE NUMBER

DATE 
ORIGIN. BCR TITLE

FY00 COST     
IMPACT $000

S
C
H

T
E
C
H

DATE    TO 
CCB

CCB     
APR'VD

RL     
APR'VD

CURRENT     
STATUS

WM-2001-013 1/17/2001 TRU Retrieval $921 2/20/2001 3/8/2001 NA Approved
ADVANCE WORK AUTHORIZATIONS
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KKKKEY EY EY EY IIIINTEGRATION NTEGRATION NTEGRATION NTEGRATION AAAACTIVITIESCTIVITIESCTIVITIESCTIVITIES    
 

• Spent Nuclear Fuel Support — Preparing T Plant to receive Spent Nuclear Fuel K Basin sludge. 
 

• Liquid Effluents — Continue support of UP-1 Groundwater treatment at the 200 Area Effluent 
Treatment Facility. 

 
• River Corridor Project (RCP) Support — WMP continues to provide support to RCP for the 

removal of waste from the 324 and 327 buildings. 
 

• Nuclear Material Stabilization (NMS) Support – Continuing support to the NMS Project for 
the removal of waste from the PFP.


